Crestwood Drive Reconstruction Project Phase III (Main to Navarro)

Project Description: The project scope revolves around the same design principals of the previous phases, including concrete pavement, replacement of the water and sanitary sewer mains, improvements to the storm sewer system and sidewalks. In the other two previous phases, traffic was limited to one-way eastbound during the construction, however, this phase the one-way traffic flow will change to westbound only, accommodating the primary traffic patterns of this section of Crestwood.

Start Date: 2/23/2023
Estimated Completion: 8/21/2024
Contractor: Clark
Engineering Firm: URBAN
Construction Cost: $4,474,313.64
Percent Complete: 59% Complete