GLO CDBG-DR CONTRACT NO 20-065-055-C165 PUMP STATIONS & FLOOD GATES

Project Description: Replacing four flood gates and constructing three stormwater pump stations including pump station discharge mains in Victoria, Texas.

Start Date: 8/24/2022

Estimated Completion: 8/31/2024

Contractor: JS Haren Company

Engineering Firm: URBAN

Construction Cost: $5,387,400.00

Percent Complete: 95% Complete